

Appendix A – Detailed Schedule

Timeline / Workflow	2024												2025											
	Jan	Feb	Mar	Apl	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apl	May	June	July	Aug	Sept	Oct	Nov	Dec
Master Recycler Certification Program developed																								
Master Recycler Certification Program launched																								
How to Compost Training developed																								
How to Compost Training launched																								
Evergreen Reuse Materials developed																								
Evergreen Reuse Materials launched																								
On to Off Campus Transition plan developed																								
On to Off Campus Transition program																								
Online Reuse Directory created																								
Online Reuse Directory updated																								
Reuse Boot Camp developed																								
Reuse Boot Camp hosted																								
Artist In Residence contracted																								
Online Surveys																								
Focus Groups																								
Post Program Polling																								
Social Media Education Campaign																								
Traditional Media Campaign																								
Community Events																								
Community Ambassadors																								
Community Relations Coordinator hired																								